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1.

2.

Terms and Conditions

Attachment A

AWARD ATTACHMENTS

Native Village of Shishmaref 01495-03



13 April 2018 

 

Financial Assistance Award 1495 

Between the Denali Commission and Native Village of Shishmaref 

For Community Coordinator and Other Environmental Resilience Support 

Services 

Amendment 3 
 

 

All changes to the award conditions are noted below. 
 

1. Scope of Work: Add the additional scope listed below. 

 

 Delete the allowance for matching funds for an Alaska Department of Transportation and 

Public Facilities Ear Mountain Road project. 

 Establish an Indefinite Delivery Indefinite Quantity (IDIQ) Contract, also known as Term 

Contract, with an engineering services firm for planning, design, and construction 

management services for infrastructure protection projects. 

 Add Task 1 under the Term Contract to design shoreline protection measures for existing 

graves at the old Shishmaref townsite. 

 Add an allowance for labor and materials to implement the grave protection project. 

 Add Task 2 under the Term Contract to design utility services appropriate for designated 

emergency evacuation space in the community church.  

 Add an allowance for future task orders for which the scope is yet to be determined. 

2. Performance Period:  The performance period for the award is extended to 31 December 2019. 

3. Budget:  Increase the award funding by $92,000. 
 

4. Delivery Method:  NVS will conduct a qualifications-based competitive procurement process 

in order to establish an engineering consultant IDIQ contract.   

 

The grave protection project shall be completed via locally managed force account 

construction. Procurement and hiring shall be accomplished per established Native Village of 

Shishmaref (NVS) policies and procedures. 

 

More detailed information related to the scope of work and budget increase referenced above are 

included in Attachment “A” dated 13 April 2018. 

 
There are no other changes to the original Financial Assistance Award. 



Page 1 of 5 
 

Financial Assistance Award 1495 
Between the Denali Commission and Native Village of Shishmaref (NVS) 

For Community Coordinator and Other Environmental Resilience Support 
Services 

Amendment 3 – Attachment A 

13 April 2018 

 

Scope of Work 
 
Ear Mountain Road: Amendment 2 of this award provided a $310,000 allowance to 
satisfy local contribution requirements for an Alaska Department of Transportation and 
Public Facilities (ADOT&PF) project to advance planning and design of the Ear Mountain 
Road project.  (Background and details are delineated in Amendment 2 of Award 1495.) 
Since the time of the initial award, funds for the local contribution have been identified 
from an alternative source.  As a result, Commission funds for this purpose are no longer 
required.  The match funds scope of work is deleted from this award and the funds will 
be reallocated according to the provisions of this amendment.   
 
Indefinite Delivery Indefinite Quantity (IDIQ) Contract: Establish an IDIQ contract, also 
known as Term Contract, to provide professional planning, design, and other project 
related services including construction management services.  The IDIQ engineering 
contractor shall be competitively selected in accordance with NVS procurement policy to 
be compliant with all federal and state procurement guidelines for professional services. 
 
The intent of the IDIQ contract is to establish a relationship between NVS and a qualified 
engineering firm for more efficient use of future funding that may become available for 
design and project management services.  The selected consultant will provide 
professional engineering services via individual project task orders issued under the 
parent IDIQ contract.  Completed design products completed under the IDIQ contract 
will be used to improve grant applications for construction funding.  
 
Emergency Grave Protection: Several grave sites are located along the coastline south of 
the Shishmaref townsite. They are located outside of existing protective rock revetments 
and are now being threatened by ongoing coastal erosion. 
 
A permanent site for the relocation of these graves has not yet been identified. 
Temporary protection measures are required to prevent the loss of the graves until a 
permanent site can be identified. This award provides an allowance for the design and 
implementation of temporary protection measures for the graves.  Protection measures 
will be developed that utilize products previously purchased and available in Shishmaref 
including geotextiles and geogrids, gabion mesh, and residual stone material from 
previous revetment projects.  Design activities shall include the development of required 
NEPA documentation. 
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Emergency Evacuation Center: The Community Church has been identified as a 
secondary emergency evacuation center for village residents in the event of significant 
storm flooding. The school is the village’s primary evacuation centers, but in the event of 
a community wide disaster, it will not have sufficient capacity for all affected village 
residents. The objective of this scope of work is to design upgrades for the church to 
facilitate its use as a secondary evacuation center.  
 
The priority upgrade for the facility is the provision of emergency backup power.   NVS 
has access to a portable generator module that has been donated to the community by 
the Federal Aviation Administration. This generator is available for use as the emergency 
power supply for the evacuation center.  This scope will include a functional assessment 
of the existing generator to ensure its suitability for this application.  Assuming the unit 
is deemed to be appropriate, the scope will also include a design for the relocation and 
placement of the unit at the evacuation center; configuration of controls to function in 
backup capacity; and connection to the evacuation center’s existing electrical systems.   
 
Design upgrade work will also include an analysis of water and wastewater systems for 
the evacuation center.  Facilities to be considered will include both community water 
and wastewater system connections as well as decentralized systems.  The engineer 
shall determine the system most appropriate for an evacuation center based on 
functionality and capital cost. 
 
Final design deliveries shall include an engineer’s estimate for the installation of the 
proposed power and sanitation systems.    
   
Future Task Orders: This award also includes an allowance for future design and 
construction projects associated with the protection of Shishmaref from acute 
environmental threats or with the relocation of Shishmaref to the new community-
selected townsite.  Allocation of Commission funding to future task orders will be 
informed by pending funding decisions at both state and federal entities and by the 
mitigation and relocation priorities of NVS. 
 
NVS will define future projects to be developed under this scope of work.  Upon selection 
of individual projects NVS shall develop a Project Work Plan (PWP) for each unique 
project. The PWP shall include a detailed scope of work, recommended delivery method 
for design, construction and/or construction management, NEPA requirements, project 
budget estimate, and a schedule. PWP’s for construction projects shall also identify any 
non-federal match funds that will be required for individual scopes exceeding $100,000. 
PWP’s shall be provided for timely review and approval by the Denali Commission prior 
to commencement of any work.  
 
Summary of Tasks Required by the Scope of Work: 
 
 Administer competitive IDIQ engineering services solicitation 
 Enter into parent contract for IDIQ engineering services 
 Negotiate Task Order (TO) #1 for the design of grave protection measures 
 Plan and design grave protection project 
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 Prepare NEPA documentation for grave protection project 
 Implement grave protection measures 
 Negotiate TO #2 for the design of evacuation center upgrades 
 Plan and design evacuation center upgrades 
 Develop PWP’s for additional scopes of work  

 
Deliverables 
 
1. IDIQ contract for engineering services 
2. Completed grave protection measures 
3. Design documents for evacuation center upgrades 
4. Other engineering design services and construction efforts to be determined 

 
Budget 
 

The Commission is making an additional $92,000 available to NVS for this scope of work. 
Additional financial detail is provided in the budget and funding table on page 5.  
 
Delivery Method 
 
The IDIQ contractor will be selected via a competitive, qualifications-based procurement 
process in accordance with NVS procurement policies.  The Denali Commission will 
assist the NVS with developing the Request for Proposal (RFP) and the review of 
proposals upon receipt.  It will be made clear throughout the procurement process that 
the successful proposer will be selected by NVS and will enter into a contract with NVS. 
The role of the Denali Commission during procurement is limited to assisting NVS with 
their procurement process.   
 
The initial design tasks for grave protection measures and evacuation center upgrades 
will be completed as Task Orders issued under the IDIQ contract and performed by the 
selected Engineering Consultant Term Contractor.  A detailed scope of work and cost 
proposal for the professional services will be prepared for each individual task order. 
 
The implementation of grave protection measures shall be completed via locally manage 
force account construction.  Any future construction activities identified for completion 
under this award will be completed via force account construction or competitively bid 
construction contracts.  NVS will recommend a construction methodology via the Work 
Plan process for the review and approval by the Commission. 
 
NVS will assist the Commission with the completion of NEPA documentation required 
for the proposed grave protection measures. It is expected that an Environmental 
Assessment will be required for this activity. NEPA documentation shall be completed as 
part of design activities in advance of any construction.  
 
The Denali Commission will provide the following technical assistance to NVS on 
individual TO’s. 
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 Preparation of task order scopes, schedules, and negotiation of professional fees 
 Review of PWPs, planning/design documents and construction implementation plans 
 Review, approval, and execution of NEPA documents prior to construction.  
 
Schedule 
 

The current performance period for this award is 31 December 2018.  This amendment 
extends the performance period until 31 December 2019. 
 

Key Milestones 
 

RFP for IDIQ Contractor      1 June 2018 
IDIQ Selection       1 July 2018 
TO 1 (Grave Protection)      15 July 2018 
TO 2 (Evacuation Center Upgrades)    30 July 2018 
TO 1 Design Complete      30 August 2018 
Grave Protections Implemented     31 October 2018 
TO 2 Design Complete      31 December 2018 
PWPs (future work) Completed     31 December 2018 
Award Closeout       31 December 2019 
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1 Local Wages

2 Relocation Coordinator  NVS  $    139,204 Full time coordinator budget through December 2018

3 Office Support Costs

4 Office Rent  NVS  $         6,300 

5 Telephone and Internet Service  NVS  $         2,910 

6 Computer Allowance  NVS  $         1,500 

7 Travel Costs

8 Travel Allowance  1  NVS  $       20,280 Travel Allowance through Amendment No. 2

9 ADOT&PF Road Project

10 Allowance for Matching Funds  NVS  $                -   Funding reallocated as part of this action

11 RFP for IDIQ Engineering Services Contract

12 Travel and Expenses for Contractor Selection  1  NVS  $       12,500 5 person-trips to Anchorage @ $2,500/person

13 IDIQ Engineering Services Task Orders

14 Grave Protection Planning and Design  Contractor  $       16,250 100 hours @ $140/hour + $1,250 for 1 man site vist

15 Evacuation Center Upgrades Planning & Design  Contractor  $       69,700 480 hours x $140/hour +$2,500 for 2 man site visit

16 Subtotal Planning and Design  $       85,950 

17 Construction (Grave Protection)

18 Local Force Account Management  NVS  $         9,000 3 weeks @ 60 hours/week x $50/hour (fully loaded labor rates)

19 Local Labor  NVS  $       45,000 5 laborer/operators x 2 weeks @ 60 hours/week x $40/hour  (fully loaded labor rate)

20 Heavy Equipment Rental  NVS  $       12,000 Allowance for rental of local equipment (loader, excavator, dozer, and pickup)

21 Subtotal Construction  $       66,000 

22 Allowance for Design/Construction Services

23 Subtotal for future Project Work Plans  TBD  $    228,187 Allowance for future design and construction task orders 

24 Indirect Costs

25 10% Indirect Cost (de-minimus rate) 2  NVS  $       26,169 Applied to lines 2, 4-6, 8, 12, 18, and 19, and first $25K of line 16. 

26

27 TOTAL  $                       -    $       589,000 

l ine Source Reference Amount

28 Denali Commission FAA 1495 31-Aug-2016 20,000$        

29 Denali Commission FAA 1495 Amendment 1 27-Sep-2016 69,000$        

30 Denali Commission FAA 14951Amendment 2 10-Oct-2017 408,000$      

31 Denali Commission FAA 1495 Amendment 3 This Action 92,000$        

32 TOTAL ALL AWARDS 589,000$      

BUDGET

Item/Activity

FUNDING

Allowances through Amendment No. 2, budgeted through December 2018

Provided By Amount
Notes

Line

NOTES:
1.  Includes round-trip airfare from Shishmaref to Nome, Nome to Anchorage, lodging, and per diem.
2.  Shishmaref Tribal Council does not have a negotiated indirect cost rate; use the 10% de -minimus rate in 2 CFR 200.414. 


